

Weekly Progress Report (Form-3)


Project Repository: Chainshield | Branch: feature/weekly-form3-reports

Project Week: Week 3 | Evaluation Window: 18 Sep 2026 to 24 Sep 2026 (Friday to Thursday) | Generated On: September 27, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Sourabh Sharma	15 (93.8%)	+1,837	-58	1,779	3 days
Shrestha-Swami	1 (6.2%)	+618	-0	618	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Sourabh Sharma — 15 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-25	25da15b	Fix weekly Form-3 date filtering	____ / 10
2026-09-25	e4c418b	Enhance weekly report workflow with concurrency	
2026-09-25	621a72a	Update auto_weekly_report.yml	
2026-09-25	fa713b1	Fix Form-3 report push conflict.yml	
2026-09-25	665b189	Update auto_weekly_report2.yml	
2026-09-25	dd59b30	Update auto_weekly_report.yml	
2026-09-25	18b8ffa	Update auto_weekly_report.yml	
2026-09-25	bfc71f5	Add basic URL security checks	
2026-09-25	e32b4b9	Add automatic weekly Form-3 report workflow	
2026-09-25	a4265c3	Add Form-3 weekly report automation	
2026-09-01	20b9db9	branch is ahead of 'team/main' by 4 commits. .git/COMMIT_EDITMSG [unix] (01:42 25/09/2026) 29,1 Bot Type :qa and press <Enter> to exit Vim Move requirements file to root	
2026-09-01	525d59a	Improve backend structure and setup	
2026-08-31	e5da1de	Add URL validation	
2026-08-31	ea0cd01	Add scan API	
2026-08-31	fe8ca4b	Initial ChainShield backend setup	

Student: *Shrestha-Swami* — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	a5ba0a9	feat: implement phishing URL feature engineering and evaluation splits	_____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____