

Weekly Progress Report (Form-3)


Project Repository: SKIT-DS-2023-2027-016 | Branch: main

Project Week: Week 4 | Evaluation Window: 25 Sep 2026 to 01 Oct 2026 (Friday to Thursday) | Generated On: October 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Sourabh Sharma	18 (64.3%)	+2,120	-1,434	686	6 days
Shrestha-Swami	6 (21.4%)	+1,180,891	-611	1,180,280	3 days
Suchitra Rathore	2 (7.1%)	+2	-2	0	1 days
Suchitrarathore01	2 (7.1%)	+500	-1	499	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Sourabh Sharma — 18 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-02	6227b0f	Correct PDF move command in auto_weekly_report.yml	____ / 10
2026-10-01	922ebcc	feat: add URL risk level	
2026-09-26	e04a797	ci: add automated Form-3 weekly reporting workflow	
2026-09-25	25da15b	Fix weekly Form-3 date filtering	
2026-09-25	e4c418b	Enhance weekly report workflow with concurrency	
2026-09-25	621a72a	Update auto_weekly_report.yml	
2026-09-25	fa713b1	Fix Form-3 report push conflict.yml	
2026-09-25	665b189	Update auto_weekly_report2.yml	
2026-09-25	dd59b30	Update auto_weekly_report.yml	
2026-09-25	18b8ffa	Update auto_weekly_report.yml	
2026-09-25	bfc71f5	Add basic URL security checks	
2026-09-25	e32b4b9	Add automatic weekly Form-3 report workflow	
2026-09-25	a4265c3	Add Form-3 weekly report automation	
2026-09-01	20b9db9	branch is ahead of 'team/main' by 4 commits. .git/COMMIT_EDITMSG [unix] (01:42 25/09/2026) 29,1 Bot Type :qa and press <Enter> to exit Vim Move requirements file to root	
2026-09-01	525d59a	Improve backend structure and setup	
2026-08-31	e5da1de	Add URL validation	
2026-08-31	ea0cd01	Add scan API	
2026-08-31	fe8ca4b	Initial ChainShield backend setup	

Student: Shrestha-Swami — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	eacfd6	feat: add phishing URL evaluation metrics	____ / 10
2026-10-01	7e73b17	feat: add reusable phishing URL preprocessing	
2026-10-01	2798e3d	chore: establish URL baseline experiment configuration	
2026-10-01	6ff0ab3	data: add phishing dataset and processed splits	
2026-09-27	03e6060	feat: add weekly Form-3 report generation	
2026-09-26	db226ca	Updated gitignore	

Student: Suchitra Rathore — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-27	f12f481	Update README.md	____ / 10
2026-09-27	5cca8fc	Update README.md	

Student: Suchitarathore01 — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-27	73d3e5a	Restore .gitignore rules for data, models, and other files lost during merge	____ / 10
2026-09-27	350dfb7	Add TF-IDF and handcrafted feature extraction module, 35 tests passing	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____