

Weekly Progress Report (Form-3)


Project Repository: Chainshield | Branch: main

Project Week: Week 1 | Evaluation Window: 28 Aug 2026 to 03 Sep 2026 (Friday to Thursday) | Generated On: October 02, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Suchitrarathore01	7 (58.3%)	+911	-156	755	2 days
Sourabh Sharma	5 (41.7%)	+73	-13	60	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Suchitrarathore01 — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	5a70dde	update readme	____ / 10
2026-09-03	9beeebb	added full_report.md	
2026-09-03	8f03621	update eda report	
2026-09-03	c80489a	updated readme	
2026-09-03	1438bb8	Fix BOM encoding in load_data.py, add unit tests, complete EDA on smish dataset (5574 rows: 4827 ham/747 spam)	
2026-08-30	4d5e0f8	Split requirements	
2026-08-30	45556d4	Initial project structure: smish EDA + ML pipeline scaffold	

Student: Sourabh Sharma — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-01	92deb8f	Move requirements file to root	____ / 10
2026-09-01	9c26188	Improve backend structure and setup	
2026-08-31	db5eaf7	Add URL validation	
2026-08-31	cc4ac9e	Add scan API	
2026-08-31	ebaf975	Initial ChainShield backend setup	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____